21 March 1972

14 March 72
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PRELIMINARY MASTER PLAN SCHEDULE

Internal Agency approval (draft)

22 March 1972* - Base maps available (9 wks. draft &1 wk. print)

7 June 1972%* - Master Plan ready (letter to NCPC)

3 August 1972
4 August 1972

7 September 1972
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10.
11, 12, 13.
14.
15.

16.

NCPC hearing (Executive Session)**

NCPC hearing (open)?

Garage (NCPC hearing)

22 March - 1. Base maps - 10 weeks

7 June 1972 2. Data assembly - 2 weeks
3. Environmental description (4 weeks)***
4, Liaison with NCPC staff

Federal Projects Committee

OL
draft

"In-house" environmental description - If a full (detailed) environ-

mental impact statement is required, contract A&E or planning
firm would be needed in addition to additional time.

REQUIRED CHARTS & MAPS

Topographical map

Existing Land Use Map
Proposed Land Use Map ‘
Existing Site Development Map
Proposed Site Development Map
Sections for #5

Vehicular Circulation
Pedestrian Circulation
Landscape Plan

Utilities

Traffic Inflow Chart (3 charts)
Aerial Photograph

Population Distribution

Five complete sets drawings required.
Environment Impact Statement
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